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CCR No. 96-0410 Logged Date 4/22/96 Rev. Request Type

Priority Routine Urgent X Emergency Affected Release Change Class

Title (description)
Release B Needs Hardware for I+T Testbed

Documents Affected Source Nos (RID, NCR, etc.) or Tech
Reference

None

RTM Change Start New Baseline

Problem
There is an urgent need to provide the required hardware and software for Release B Phase 1a Integration and Test, which begins
with the first software development delivery on  6/30/96.  The present EDF testbed, composed of the mini-DAAC and RITS, is in
Release A configuration and will be required for their I+T through 1 October 1996.   (Release B Phase 1b will begin 8/30/96.
Requirements for Phase 1b will be on a separate CCR.)

Proposed Solution
Provide the hardware and software required to set up a minimum configuration of a Release B mini-DAAC and client workstations
required to test the Release B software provided during Phase 1a.  A list of the primary hardware items that has been provided by the
Rel B software leads (except for DSS hardware) is attached.   The Release B testbed is required to insure timely testing of the
Release B software, ensure sufficient time to thoroughly test and correct problems, and maintain the Release B schedule.

Impact Analysis:
Organizations Affected: BOO Contracts ESO FOS M&O

QA Rel. A Rel. B X Rel. IR1 MRS SMO Subconts

Other

Cost: None Small X Medium Large
(Not exceeding $100,000) ($100,000 to $500,000) (Over $500,000)

Schedule: None Other

Additional LOC Man-Months

Materials

Originator Douglas K. McCartney
Signature Date

Office Rel B I&T Office Manager
Signature Date

Disposition Approved Approved w/Comment Forward Disapproved

Comments:
Deferred 4/22 - Need to have a follow-up meeting to determine if RelA I&T goes to GSFC

CCB Chairperson
Signature Date
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